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Mississippi’s Coastal Impact Assistance Program  
Comprehensive Plan 2007-2010 

Revised through August 31, 2010 and submitted January 31, 2011 
 

Introduction and Purpose 
 
The Coastal Impact Assistance Program (CIAP Program) was established by Section 384 of 
the Energy Policy Act of 2005 (Act) also known as Public Law 109-58 which authorizes 
funds to be distributed to Outer Continental Shelf (OCS) oil and gas producing states for the 
conservation, protection and preservation of coastal areas, including wetlands.  The CIAP 
legislation appropriated $250 million per year for fiscal years 2007 through 2010 to be 
distributed among eligible producing states (States) and their coastal political subdivisions or 
CPSs. Allocations to each state are based on the ratio of qualified OCS revenues offshore of 
that state to the total qualified OCS revenues from all states. To receive CIAP funds, states 
must submit a Coastal Impact Assistance Plan (Plan), describing how these funds will be 
expended, to the U.S. Bureau of Ocean Energy Management, Regulation and Enforcement 
(BOEMRE) formerly known as the Minerals Management Service or MMS. The BOEMRE 
must approve that Plan before disbursing any CIAP funds to a state and its CPSs.  Note: On 
October 1, 2011, the CIAP Program was transferred from BOEMRE to the U.S. Fish and 
Wildlife Service (FWS).   
 
The CIAP provision of the Act, established by amending Section 31.d.1. of the Outer 
Continental Shelf Lands Act (43 U.S.C. 1356 a.), listed five categories of authorized uses of 
CIAP funds. Thus, a state or CPS can use CIAP funds only for one or more of the following 
purposes, also called Authorized Uses: 
 
1. Projects and activities for the conservation, protection, or restoration of 
coastal areas, including wetlands. 
 
2. Mitigation of damage to fish, wildlife, or natural resources. 
 
3. Planning assistance and the administrative costs of complying with CIAP. 
 
4. Implementation of a federally approved marine, coastal, or comprehensive conservation 
management plan. 
 
5. Mitigation of the impact of OCS activities through funding of onshore infrastructure 
projects and public service needs. 
 
States and CPSs shall demonstrate that each proposed project: 
• Is consistent with one of the five authorized uses and, as required, and 
• Directly or indirectly benefits the natural coastal environment. 
 
Mississippi is one of six states currently eligible to receive CIAP funds.  Funds received by 
Mississippi and its CPSs, Hancock, Harrison and Jackson Counties, are being expended 
according to the requirements of the Act and the CIAP guidelines developed by 
BOEMRE/FWS. This document is the State of Mississippi’s comprehensive Coastal Impact 
Assistance Program Plan for fiscal years (FYs) 2007-2010 (amended in September 2009) as 
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required under the CIAP legislation. The Plan identifies CIAP projects to be implemented 
through sub-grants awarded by the State of Mississippi and the three coastal counties based 
on the estimated allocations for fiscal years 2007, 2008, 2009 and 2010.  The allocations for 
the state and CPSs total $109,273,734.08 as follows: Hancock County - $7,549,320.64, 
Harrison County - $15,091,859.69, Jackson County - $15,604,626.59 and State of Mississippi 
- $71,027,927.16. 
 
The State of Mississippi, through its designated lead agency, the Mississippi Department of 
Marine Resources (MDMR), has worked cooperatively with the three coastal counties via 
their Boards of Supervisors and many other collaborators since 2006 to identify and propose 
several coastal restoration, protection, enhancement and conservation projects as well as 
infrastructure projects that, when implemented, will serve to improve the health of the coastal 
ecology and enhance the quality of life for all Mississippians, particularly those living in our 
coastal communities.  The projects will be implemented through a series of sub-grants to 
partners. 
 
Mississippi’s CIAP Plan Update 1 was developed by MDMR in coordination with the three 
coastal counties following the CIAP State Plan Guidelines (September 2010 Revision) 
provided by BOEMRE.  The following is a summary of the comprehensive Mississippi CIAP 
Plan with the elements required by BOEMRE. 
 
 

Designated Lead State Agency 
 
According to 43 U.S.C. Section 1356a(c)(2)(B)(ii)(I), the governor of each CIAP qualified 
state is required to name a “state agency that will have the authority to represent and act on 
behalf of the producing state in dealing with the Secretary of the Department of Interior for 
purposes of this section.”  Each CPS subject to CIAP is also required to designate a point of 
contact under 43 U.S.C. Section 1356a(c)(2)(B)(ii)(III). 

On December 8, 2005 Mississippi Governor Haley Barbour designated the MDMR as the 
lead agency to act on the state’s behalf for purposes of CIAP (letter in Appendix A).  After 
designation as the lead agency, the MDMR staff coordinated and led the development of this 
CIAP Plan in conjunction with the CPSs and will continue to serve as the lead agency for 
purposes of administering the Plan and CIAP throughout the grant award period.    

In 1994, the Mississippi Legislature created the MDMR as a separate governing agency to 
enhance, protect and conserve marine interests of the state.  MDMR’s mission is to manage 
all marine life, public trust wetlands, adjacent uplands and waterfront areas, and to provide 
for the balanced commercial, recreational, educational and economic uses of these resources 
consistent with environmental concerns and social changes.  The 2007-2010 CIAP program 
is coordinated by MDMR’s Office of Coastal Management and Planning, Coastal Resource 
Management Planning program (CRMP) in conjunction with the designated coordinators for 
each CPS.  CRMP’s mission is to develop a plan to sustain Mississippi’s coastal resources 
and to provide for a healthy economy in the coastal area. 
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The points of contact for the State of Mississippi at MDMR are: 
 
 Mississippi Department of Marine Resources 
  
 William Walker, Ph.D. 
 Executive Director 
 1141 Bayview Avenue 
 Biloxi, MS 39530 
 Office: 228-523-4170 
 Fax: 228-374-5005 
 leslie.young@dmr.ms.gov 
  
 and 
 Tina Shumate 
 Director, Office of Coastal Management and Planning 
 Office (228) 523-4122 
 Fax (228) 523-4179 
 tina.shumate@dmr.ms.gov 
  
Designated Coastal Political Subdivisions (CPSs) 
 
Three Mississippi counties lie totally or partially within the coastal zone of Mississippi (as 
defined in Section 304 of the Coastal Zone Management Act of 1972 (16 U.S. C. 1453)) as of 
the date of the Energy Policy Act of 2005 and are not more than 200 nautical miles from the 
geographic center of any tract leased for the purpose of drilling for, developing, and 
producing oil or natural gases.  The counties are Hancock, Harrison and Jackson.  Shortly 
after the designation of MDMR as the state’s lead agency, these three coast counties through 
their Boards of Supervisors, as specified in 43 U.S.C. Section 1356a(c)(2)(B)(ii)(III), 
designated their points of contact for purposes of CIAP.  The current points of contact are: 
 
 Hancock County Board of Supervisors 
 CIAP Coordinator 
 c/o Hancock County Board of Supervisors 
 854 Highway 90 
 Bay Saint Louis, Mississippi  39520 
 Office: (228)395-1519 
 Fax: (228)467-2691 
  
 Harrison County Board of Supervisors 
 Larry Lewis, CIAP Coordinator 
 c/o BMI Environmental, LLC 
 521 34th Street 
 Gulfport, Mississippi  39507-2935 
 Office: (228)864-7612 
 Fax: (228)864-7676  
 Cell: (228)380-1260 
 E-mail: larry@bmienvironmental.com  
  
 and  
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 Kristyn Gunter, CIAP Assistant Coordinator 
 c/o BMI Environmental, LLC 
 521 34th Street 
 Gulfport, Mississippi  39507-2935 
 Office: (228)864-7612 
 Fax: (228)864-7676  
 E-mail: kristyn@bmienvironmental.com 
 
 Jackson County Board of Supervisors 
 Michele Coats, Planning Director 
 Jackson County CIAP Administrator 
 2915 Canty Street 
 Pascagoula, MS 39567 
 Cell: (228) 218-5403  
 Office: (228) 769-3919  
 Fax: (228) 769-3312 
 Email: michele_coats@co.jackson.ms.us 
 

Governor’s Certification of Public Participation 
 
A copy of Mississippi Governor Haley Barbour’s certification of public participation in the 
development, review and proposed amendments of the Mississippi CIAP Plan can be found 
in Appendix B along with a list of all public comments received during the formal public 
comment period and responses to those comments.  Below is an overview of the public 
participation process. 
 
MDMR and Hancock, Harrison and Jackson Counties have worked collaboratively to provide 
information to the public, cities and other local governments, non-profit organizations, 
educational institutions, federal and state agencies and other entities regarding the CIAP 
program and Mississippi’s Plan development and to involve those parties in that process.  
These efforts began in April 2006 when MDMR formally announced their designation as the 
lead agency for the new CIAP program during a bi-monthly CRMP meeting at D’Iberville 
City Hall and have continued through the present date.  All CRMP meetings are publicized 
and open to the public.  Since then, MDMR and the three coastal counties have worked 
jointly on a multi-faceted approach to the plan development, including: 1) initial program 
notification and input by the public, counties and other government entities regarding the 
state’s plan goals, objectives and procedures; 2) dissemination of the state’s and counties’ 
goals objectives and procedures and a joint Request for Proposals to the public, counties and 
other entities; 3) communication of the Draft Plan and distribution for public review and 
comment; and 4) revision, compilation and dissemination of revisions of the Final Plan.  The 
following is a description of the state and county approach to the public participation process: 
 

1. Initial Program Notification and Input on the State’s Plan Goals and 
Procedures:  One of the first actions taken by the MDMR to develop Mississippi’s 
comprehensive CIAP Plan was to establish the CIAP Technical Review Committee to 
advise MDMR on the design and development of the program.  The Technical 
Committee, made up of 16 members representative of other state and federal resource 
agencies, non-government organizations, businesses and industries, media and 
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MDMR technical and program staff, met in June, 2006 to review the national Draft 
CIAP State Plan Guidelines and to define five overarching goals for the state 
program.  A list of Technical Committee members can be found in the 
Acknowledgements section of this Plan.  The Technical Committee and MDMR staff 
then developed a Request for Proposals (RFP) and selection criteria for sub-grants to 
help meet the state and county goals via meetings and e-mails (See RFP in Appendix 
C).  The RFP was also used by the CPSs in the development of their proposals to 
ensure a standard format for all Mississippi projects.  The RFP format was based on 
the recommended Project Description and Project Narrative Forms found in the CIAP 
State Plan Guidelines provided by BOEMRE. 

 
2. Dissemination of the State and CPS Goals, Objectives and Procedures and 

Request for Proposals:  The state RFP was distributed on August 10, 2006 during 
the CRMP public meeting hosted by MDMR on behalf of the state and three counties 
and was advertised by public notice in two statewide/regional newspapers (see pages 
37 - 38).  MDMR staff coordinated their public outreach efforts with each county 
Board of Supervisors and their designated coordinators, and encouraged them to use 
the same RFP process for county sub-grants.  Additional details and a list of meetings 
held by the state and counties can be found below in the description of public 
participation.   

 
3. Communication of the Draft Plan:  On May 10, 2007, MDMR announced the 

availability of the Draft Plan for review and comments during the annual 2007 
Coastal Strategies Conference held in Biloxi which coincided with the posting of the 
Plan on MDMR’s website at http://www.dmr.state.ms.us/ciap and the three county 
public websites.  A hard copy was available for review at the conference, and 
executive summaries were distributed to conference participants and visitors. The 
availability of the Plan was also announced via a joint press release issued by MDMR 
and the three counties to local and statewide media.  The comment period remained 
open for 31 days, and reviewers submitted comments via e-mail, fax or mail.  The 
Draft Plan was also sent to BOEMRE at the same time for an initial review as 
required by the CIAP State Plan Guidelines.  Hard copies of the Draft Plan were also 
made available for review in each coastal county courthouse and at the MDMR office 
in Biloxi.  All comments and responses received during the public comment period 
were compiled and answered.  Comments and responses can be found in Appendix B.   

 
4. Dissemination of the Final Plan:  After all comments were considered and the Plan 

was reviewed and revised, MDMR submitted the Final Plan to BOEMRE for a 
completeness review in December, 2007, and again for a completeness and adequacy 
review in August 2008.  MDMR received comments on the revised Final Plan on 
November 17, 2008 and also revised CIAP State Plan Guidelines from BOEMRE and 
revised the Final Plan accordingly and resubmitted to BOEMRE for another review 
in December, 2008.  As instructed by BOEMRE in their December 23, 2008 Plan 
Review, MDMR removed 10 projects from the final plan and resubmitted it on 
December 31, 2008.  The Final Plan was approved by BOEMRE on February 18, 
2009, MDMR in conjunction with BOEMRE and the counties announced by news 
release and the MDMR and county websites, the approval of the Final Plan 
transmitted by Governor Haley Barbour to BOEMRE.  Digital copies were 
transmitted to the three coastal counties, and other agencies, organizations and the 
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public by request.  The approved Final Plan was posted on the MDMR website with a 
link to the Hancock, Harrison and Jackson County websites.  A hard copy of the 
approved plan was made available for public review in each county and at the 
MDMR office in Biloxi. 

 
5. Modifications to Final Plan: As required by BOEMRE/FWS, MDMR and the 

counties will submit amendments semi-annually as needed and changes to the Final 
Plan through an annual Plan Update (as required).  The first proposed amendments to 
the plan were submitted for BOEMRE approval in September 2009, after a 30-day 
public comment period.  Approved plan modifications were posted on the MDMR 
website.  A new appendix (Appendix G) was added to the State Plan that summarizes 
all modifications to the plan, which includes amendments and changes.  BOEMRE 
provided comments to the first plan amendment on January 25, 2010 and on May 12, 
2010.  MDMR and counties revised the plan accordingly and resubmitted the 
amended plan for approval in April 2010 and again in May 2010.  The amended plan 
was approved by BOEMRE on June 18, 2010.  The first Plan Update (through 
August 31, 2010) was submitted to BOEMRE on January 31, 2011.  The program 
was transferred from BOEMRE to FWS in October 2011 and no additional plan 
updates have been required or submitted since that time. 

 
 

Public Participation Summaries 
 
Following are summaries of the MDMR’s and the coast counties’ records of public 
participation prior to the submission of the revised Final Plan in December 2008, and prior to 
the submission of the September 14, 2009 amended plan. 
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Mississippi Department of Marine Resources Public and Other Meetings Regarding CIAP Plan 

Date Time Location Entity Specific Topic 
Number 
Attended 

April 13, 2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CRMP Meeting App. 75 

April , 2006 2:00 p.m. Harrison County BOS 
Harrison County 
BOS 

Harrison County Board of Supervisors President 
Connie Rockco, Tina Shumate, Michaela Hill 3 

May 3, 2006 11:30 a.m. Saenger Theater, Biloxi CRMP Conference 
CRMP Conference - Introduction to CIAP 
Presentation - Stephanie Gambino App. 500 

May 3, 2006 Evening Saenger Theater, Biloxi CRMP Conference 
Meeting with Regional CIAP Representative- Tina 
Shumate, Michaela Hill, Stephanie Gambino 3 

May 11, 2006 2:00 p.m. 
Supervisor Rocko's 
Office 

Harrison County 
BOS 

Harrison County Board of Supervisors President 
Connie Rockco - Michaela Hill, Tina Shumate, 
Sup. Rockco, George Carbo, Pam Ulrich 5 

May 15, 2006 8:00 a.m. 
Supervisor Norvel's 
Office 

Jackson County 
BOS 

Jackson County Board of Supervisors President 
Norvel, Tina Shumate 2 

June 16, 2006 1:30 p.m. CRMP Conf. Room DMR - State Plan 
State CIAP Technical Review Committee - Setup 
Committee, Goals, Objectives, Application 8 

June 28, 2006 10:00 a.m. CRMP Conf. Room DMR - State Plan 
State CIAP Technical Review Committee - Goals 
& Objectives/Application 18 

July 17, 2006 All Day Reston, VA 
State & CPS, 
BOEMRE CIAP Coordinators’ meeting in Reston, VA 

7 (MS 
reps) 

July 31, 2006 1:30 p.m. DMR Executive Office State & CPSs 

County CIAP meeting at DMR - Michaela Hill, 
Tina Shumate, Sara Workman and Bill Workman, 
George Carbo 5 
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July 31, 2006 9:00 a.m. 
Jackson County 
Courthouse 

Jackson County 
BOS 

Jackson County BOS meeting - CPS CIAP 
Informational n/a 

August 2, 2006 9:00 a.m. CRMP Conf. Room 

Pearl River County, 
Picayune, and 
Poplarville 

Pearl River County, Picayune, Poplarville meeting 
(rep) – Tina, Michaela, Glade Woods, Roger 
Colwell 4 

August 7, 2006 9:00 a.m. 
Harrison County 
Courthouse 

Harrison County 
BOS 

Harrison County Board of Supervisors Meeting – 
General n/a 

August 8, 2006 10:00 a.m. Gulf Coast Research Lab GCRL GIS Trailer 
CIAP Presentation – Tina Shumate and Grant 
Larsen 10 

August 10, 
2006 9:00 a.m. D’Iberville City Hall CRMP CIAP Public Meeting – CRMP 71 

August 10, 
2006 1:00 p.m. Ocean Springs City Hall Jackson County CPS

Jackson County CPS- Municipality meeting – 
Ocean Springs City Hall, Mayor Moran, Alderman 
Julia Weaver, Christy Wheeler, Mayor Bishop, OS 
Grant Writer, Michaela, Tina, Sara and Bill 
Workman 9 

August 16, 
2006 7:00 p.m. D’Iberville City Hall City of D’Iberville 

City of D’Iberville – Mayor Quave, Jeff Taylor, 
and Richard Rose and CRMP Group – CIAP 
Presentation 7 

August 18, 
2006 9:00 a.m. CRMP Conf. Room 

Stone County & 
Wiggins 

Stone County and City of Wiggins- Nell Murray, 
County Rep, CRMP Conference Room – CIAP 
Application Ideas 3 

August 21, 
2006 8:30 a.m. CRMP Conf. Room 

Pearl River County, 
Picayune, and 
Poplarville 

Pearl River County, Picayune, Poplarville meeting 
(rep) – Glade Wood, Tina Shumate, Michaela Hill 
– CIAP Application Ideas 3 

August 22, 
2006 9:00 a.m. City of Pascagoula City of Pascagoula 

Harrietta Eaton – City Manager Kay Kell’s 
Assistant and Tina Shumate 2 



   10

August 28, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

Harrison County Board of Supervisors Meeting – 
CPS Presentation – Observe Only n/a 

August 30, 
2006 3:00 p.m. Telephone-Tina Only 

The Nature 
Conservancy The Nature Conservancy – Stacey Shankle 2 

August 31, 
2006 1:00 p.m. CRMP Conf. Room City of Gulfport 

City of Gulfport - Frank Wilem and DJ Ziegler – 
Marina, Michaela Hill and Tina Shumate 4 

September 1, 
2006 1:00 p.m. Lucedale Mayor's Office George County 

CIAP Presentation - Mayor Whites and Tina 
Shumate 2 

September 6, 
2006 9:00 a.m. CRMP Conf. Room 

City of Pass 
Christian 

City of Pass Christian - Mayor McDermott, 
Malcolm Jones, and Cynthia Burkett, Michaela and 
Tina - Marina 5 

September 7, 
2006 11:00 a.m. 

Jackson County BOS - 
MCGCC- Gautier Jackson County CPS

Jackson County CPS Meeting - CPS Technical 
Review Committee - Observe Only 15 

September 8, 
2006 9:00 a.m. CRMP Conf. Room City of Long Beach 

City of Long Beach - Mayor Skellie, John 
Campton, Michaela Hill and Tina Shumate… New 
Rec. Harbor, Bear Bayou 4 

September 8, 
2006 2:30 p.m. CRMP Conf. Room 

DMR – Technical 
Review Committee 

CIAP Technical Review Committee Meeting - 
Michaela, Tina, Grant, Margaret Bretz, Phil Bass, 
Marcia, Dale, Judy Steckler 8 

September 13, 
2006 9:00 a.m. Pearl River County Pearl River County 

Pearl River County Planners - Tina Shumate, 
Harold Holmes and Julia Anderson - CIAP App. 
For Stormwater Management and Museum 3 

September 14, 
2006 1:00 p.m. 

Mary Mahoney's 
Restaurant City of Biloxi 

City of Biloxi - Tina Shumate, Drew Seghers and 
Frankie Duggan - CIAP App. For  Marina and 
Land Acquisition 3 
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September 15, 
2006 2:00 p.m. 

Harrison County BOS -
Jenell Tompkins 

Hancock County 
CPS 

Hancock County CPS Meeting - Jenell Tompkins, 
Michaela Hill, Tina Shumate, Waveland Rep. - 
Ron Calcagno - County Plan Projects  Jenell's 
Office 4 

September 20, 
2006 9:00 a.m. CRMP Conf. Room MSU - Stennis 

CIAP Application Ideas - Sharon Hodge, Tina 
Shumate 2 

September 21, 
2006 11:30 a.m. 

Jackson County BOS - 
MCGCC-Gautier Jackson County CPS Jackson County CPS Meeting - Observe Only 15 

September 26, 
2006 9:00 a.m. CRMP Office City of Biloxi 

City of Biloxi Land Acquisition & Popp’s Ferry 
Causeway - Grace Aaron, Consultant, Michaela 
Hill, Tina Shumate 3 

September 26, 
2006 1:30 p.m. MDMR Fisheries 

SMPDD-The 
District 

South Mississippi Planning and Development 
District - 8 People/Inland Seafood Park   Fisheries 
Conference Room 8 

September 28, 
2006 8:30 a.m. CRMP Office George County 

George County - Sue Wright, Telephone 
Conference call - Land Acquisition, Museum, 
Michaela Hill, Tina Shumate, Sue Wright 3 

September 28, 
2006 9:00 a.m. CRMP Office 

Lynn Meadows 
Discovery 

Lynn Meadows Discovery Center Land 
Acquisition - Betsy Grant, Michaela Hill, Tina 
Shumate 3 

September 28, 
2006 10:00 a.m. CRMP Office 

City of Pass 
Christian 

CIAP Application for Pass Harbor - Evelina 
Shmukler, Grant Writer, Michaela Hill, Tina 
Shumate 3 

October 5, 
2006 11:30 a.m. 

Jackson County BOS- 
MCGCC-Gautier Jackson County CPS

Technical Review Committee Meeting - Observe 
Only 15 

October 6, 
2006 9:00 a.m. CRMP Conf. Room 

Ohr-O'Keefe 
Museum 

CIAP Application For MDOT/Museum Welcome 
Center - Holly Zimmer, Roland Weeks, Michaela 
Hill 3 



   12

October 9, 
2006 11:30 a.m. DMR Executive Office 

Institute for Marine 
Mammal Studies 

CIAP Application For Marine Mammal Program - 
Dr. William Walker, Moby Solangi, Michaela Hill, 
Tina Shumate 4 

October 12, 
2006 10:00 a.m. City of D'Iberville CRMP Meeting CIAP Presentation 55 

October 12, 
2006 11:30 a.m. 

City of D'Iberville 
Council Room 

Harrison County 
CPS 

Review Harrison County CPS Proposals - Pam 
Ulrich, Larry Lewis, Michaela Hill, and Tina 
Shumate 4 

October 12, 
2006 12:30 p.m. 

Mary Mahoney's 
Restaurant City of Moss Point 

Review City of Moss Point CIAP Proposals - 
Melissa Pringle, Michaela Hill, and Tina Shumate 4 

October 16, 
2006 9:00 a.m. CRMP Conf. Room City of Gulfport 

CIAP Application For Turkey Creek and Gulfport 
Harbor - David Nichols, Michaela Hill, Tina 
Shumate 3 

October 26, 
2006 2:30 p.m. CRMP Conf. Room 

Technical Review 
Committee 

Handed out and discussed CIAP Review and 
Rating Materials 8 

October 27, 
2006 10:00 a.m. CRMP Conf. Room 

Technical Review 
Committee 

Handed out and discussed CIAP Review and 
Rating Materials 12 

November 14, 
2006 10:00 a.m. CRMP Conf. Room 

Technical Review 
Committee 

10:00a.m. to 4:00 p.m. Drop off ratings and 
question/answer session n/a 

November 20, 
2006 8:30 a.m. Dr. Walker's Office 

CIAP Executive 
Meeting Discussion of Tier 1 and Tier 2 Projects 3 

November 21, 
2006 3:00 p.m. Dr. Walker's Office 

CIAP Executive 
Meeting 

Discussion of Tier 1 and Tier 2 Projects for DMR 
Fisheries 4 

November 28, 
2006 1:30 p.m. Fisheries Conf. Room 

South Mississippi 
Planning and 
Development 
District Discussed the Working Waterfront CIAP Proposal 7 
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November 30, 
2006 11:00 a.m. 

USM- Gulf Coast 
Research Lab 

USM and 
Mississippi Gulf 
Coast Community 
College 

Discussed combining the two greenhouse projects 
submitted by the two entities 3 

December 5, 
2006 2:00 p.m. Dr. Walker's Office 

CIAP Executive 
Meeting 

Development of the State Fish Hatchery Revised 
Proposal and Discussion of Tier and Tier 2 
Projects 3 

December 11, 
2006 8:30 a.m. Dr. Walker's Office 

CIAP Executive 
Meeting Discussion of Tier 1 and Tier 2 Projects 3 

December 12, 
2006 9:30 a.m. CRMP Conf. Room 

CIAP Executive 
Meeting 

Discussion of Tier 1 and Tier 2 Projects, revised 
proposal descriptions, and timeline.  Set up on 
Grants.gov 3 

December 14, 
2006 10:00 a.m. City of D'Iberville CRMP Meeting CIAP Status Presentation 78 

December 28, 
2006 8:30 a.m. Dr. Walker's Office 

CIAP Executive 
Meeting Discussion of Tier 1 and Tier 2 Projects 3 

January 12, 
2007 8:30 a.m. Dr. Walker's Office 

CIAP Executive 
Meeting Discussion of Tier 1 and Tier 2 Projects 2 

February 5, 
2007 1:30 p.m. 

South Mississippi 
Planning and 
Development District 

South Mississippi 
Planning and 
Development 
District Discuss the Working Waterfront CIAP Proposal 8 

February 22, 
2007 9:00 a.m. 

MDMR CRMP 
Conference Rooms CIAP Team Meeting Discuss the format for state and CPS plan 8 

February 22, 
2007 10:00 a.m. City of D’Iberville CRMP Meeting CIAP Status Presentation 60 
April 12, 2007 10:00 a.m. City of D’Iberville CMRP Meeting CIAP Status Presentation 35 
May 9 – 10, 
2007 All day Imperial Palace Casino CMRP Conference 

CIAP Status Update, Presentation of Plan by 
Governor; Display/copies of plan at Conference 512 
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June 6,  2007 4:00 p.m. City of D’Iberville 

Public 
Meeting/Open 
House To Review Draft Plan and Receive Comments 17 

July 13, 2007 9:30 a.m. 

MDMR CRMP 
Conference 
Room/Conference Call 

MDMR CIAP Team 
and BOEMRE 
 BOEMRE Comments on Proposals 8 

July 16, 2007 9:30 a.m. 

MDMR CRMP 
Conference 
Room/Conference Call 

MDMR CIAP Team 
and BOEMRE 
 BOEMRE Comments on Proposals 8 

July 27, 2007 9:30 a.m. 
MDMR CRMP 
Conference Room MDMR CIAP Team 

Review of BOEMRE Comments & Strategy for 
completing final plan 10 

August 9, 2007 10:00 a.m. City of D’Iberville CRMP Meeting CIAP Status Presentation 68 

August 9, 2007 1:00 p.m. City of D’Iberville 
MDMR CIAP Staff 
and Harco CPS CIAP Status Update 5 

September 21, 
2007 9:30 a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team CIAP Proposal Edits 7 

September 25, 
2007 9:30 a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team CIAP Proposal Edits 7 

September 26, 
2007 9:00 a.m. 

MDMR Executive 
Office/Conference Call 

MDMR CIAP Team 
and BOEMRE BOEMRE Comments on Proposals 9 

September 27, 
2007 9:30 a.m. 

MDMR CRMP 
Conference 
Room/Conference Call MDMR CIAP Staff CIAP Proposal Edits 4 

October 25, 
2007 10:00 a.m. City of D’Iberville CRMP Meeting CIAP Status Presentation 39 
December 4, 
2007 10:30 a.m. 

MDMR CRMP 
Conference Room MDMR CIAP Staff CIAP Proposal Edits 3 

January 17, 
2008 9:30 a.m. 

MDMR  CRMP 
Conference Room 

MDMR Staff and 
CIAP Team 

CIAP Conference Call  to discuss Completeness  
Comments 10 

      
January 23, 10:30 MDMR CRMP MDMR Staff and CIAP conference call with BOEMRE 17 
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2008 Conference Room CIAP Team and 
BOEMRE staff 

      
February 21, 
2008 10:00 City of D’Iberville CRMP Meeting CIAP Status Presentation 32 

February 28, 
2008 8:30 a.m. 

MDMR Conference 
Room 

MDMR Staff, CIAP 
Team, CPS Finance 
Directors and 
BOEMRE CIAP 
Team  

Grants.gov training, overview of grant application 
and miscellaneous topics 20 

March 18, 
2008 1:30 MDMR Offices 

MDMR Staff, 
Stephanie Gambino, 
Josh Lott (NOAA) Conference call to discuss MS Coastal Program 5 

May 2008 2:00 Saenger Theater Biloxi CRMP Conference Powering Renewal CIAP Project Presentation 26 
 
 
February 18, 
2009 
 1:00 

Gulf Islands National 
Seashore 

MDMR, BOEMRE, 
CPS representatives, 
sub-grantees, media 
and public Press conference and signing approved state plan 75 

March 12, 
2009 8:30 City of D’Iberville 

MDMR, CPS 
coordinators and 
sub-grantee 
representatives Orientation meeting with sub-grantees 80 

      

March 12, 
2009 10:00 City of D’Iberville 

CRMP Meeting, 
MDMR Staff, CIAP 
Team, public, local 
elected officials, 
sub-grantee 
representatives 

Press conference to announce plan approval and 
meeting to discuss rollout of CIAP plan. 150 
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Hancock County Public and Other Meetings Regarding CIAP 
 

Date Time Location Entity Specific Topic 
Number 
Attended 

April 13, 2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CRMP Meeting App. 75 

May 3, 2006 11:30 a.m. Saenger Theater, Biloxi CRMP Conference 
CRMP Conference - Introduction to CIAP 
Presentation - Stephanie Gambino App. 500 

May 18, 2006 9:00 a.m. BOEMRE, LA BOEMRE 
Michaela Hill, Tina Shumate, Jenell Tompkins & 
other CIAP States 

App. 15-
20 

June 15, 2006 n/a Hancock County 
Hancock County 
POC 

Point of Contact (POC) meeting with Mickey 
Lagasse, Bldg Official and Sissy Gonzales, 
Comptroller to discuss CIAP Projects 2 

July 17, 2006 All Day Reston, VA 
State & CPS, 
BOEMRE CIAP Coordinators’ meeting in Reston, VA 

7 (MS 
Reps) 

July 31, 2006 1:30 p.m. DMR Executive Office State & CPSs 

County CIAP meeting at DMR - Michaela Hill, 
Tina Shumate, Sara Workman and Bill Workman, 
George Carbo 5 

August 16, 
2006 n/a Hancock County 

Hancock County 
POC 

POC Meeting with Sue Chamberlain & county 
Waste Water 1 regarding potential projects 2 

August 10, 
2006 9:00 a.m. D'Iberville City Hall CRMP CIAP Public Meeting - CRMP 71 

Sept. 15, 2006 2:00 p.m. Hancock County 

Hancock County 
POC, State & City 
of Waveland 

CIAP meeting with City of Waveland, Ron 
Calangno, State, Tina Shumate, Michaela Hill & 
Jenell Tompkins regarding potential projects. 3 
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Oct. 2, 2006 9:00 a.m. Hancock County 
Hancock County 
BOS 

Hancock County Board of Supervisors Meeting 
CIAP Projects 60 

 
 
 
October 12, 
2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Presentation 55 

December 5, 
2006 n/a Hancock County 

Hancock County 
POC 

CIAP meeting with planner Sue Chamberlain to 
review potential projects within the Greenway Plan 2 

December 12, 
2006 - 
 n/a Hancock County 

Hancock County 
POC 

Meeting with Al Smith with Hancock County 
Water and Sewer to determine any additional 
infrastructure projects 3 

December 14, 
2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Status Presentation 78 

Jan. 2, 2007 9:00 a.m. Hancock County 
Hancock County 
BOS CIAP—Hancock County Board of Supervisors 79 

February 5, 
2007 
 9:00 a.m. Hancock County 

Hancock County 
BOS 

CIAP Presentation of preliminary project ideas and 
to determine other potential needs and projects—
Hancock County Board of Supervisors 65 

February 22, 
2007 9:00 a.m. 

MDMR CRMP 
Conference Rooms 

CIAP Team 
Meeting Discuss the format for state and CPS plan 8 

March 5, 2007 
 9:00 a.m. Hancock County 

Hancock County 
BOS 

Present fully develop project ideas and to 
determine feasibility of projects 80 

March 8, 2007 n/a Hancock  County 
Hancock County 
Seacoast ECHO 

Hancock County Board of Supervisors, advertised 
workshop to get input on several additional project 
ideas n/a 
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March 21, 
2007 9:00 a.m. Hancock County 

Hancock County 
BOS 

CIAP—Hancock County Board of Supervisors to 
discuss projects 65 

April 4, 2007 n/a 
MDMR CRMP 
Conference Rooms 

CIAP Team 
Meeting Discuss the MS CIAP Plan 8 

April 12, 2007 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Status Presentation App. 75 
April 26, 2007 9:00 a.m. Hancock County BOS Hancock County Board of Supervisors Meeting CIAP Projects n/a 
May 7, 2007 9:00 a.m. Hancock County BOS Hancock County Board of Supervisors Meeting CIAP Projects n/a 
May 9-10, 
2007 All day 

Imperial Palace Casino 
Conference Center CRMP Conference 

Announcement and Presentation of Draft Plan to 
Public, Start of Public Comment Period 512 

June 6, 2007 4:00 p.m. D'Iberville City Hall Open House 
Open House to allow for public review of the Draft 
Plan and comments 17 

July 27, 2007  
MDMR CRMP 
Conference Rooms 

CIAP Team 
Meeting Discuss the MS CIAP Plan 8 

August 9, 
2007 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Status Presentation 68 
August 9, 
2007 11:00 a.m. D'Iberville City Hall 

CIAP Team 
Meeting Discuss progress on MS CIAP Plan revisions 5 

August 22, 
2007 9:00 a.m. Hancock County 

Hancock County 
BOS Discuss Progress on MS CIAP n/a 

August 31, 
2007 9:30 a.m. Conference Call CIAP Team 

Discuss progress on MS CIAP Plan revisions and 
future timeline 9 

September 21, 
2007 9:30 a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team CIAP Proposal Edits 7 

September 25, 
2007 9:30 a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team CIAP Proposal Edits 7 

September 26, 
2007 9:00 a.m. 

MDMR Executive 
Office/Conference Call 

MDMR CIAP Team 
and BOEMRE BOEMRE Comments on Proposals 9 

October 25, 
2007 10:00 a.m. City of D’Iberville CRMP Meeting CIAP Status Presentation 39 
January 17, 
2008 9:30 a.m. 

MDMR  CRMP 
Conference Room 

MDMR Staff and 
CIAP Team 

CIAP Conference Call  to discuss Completeness  
Comments 10 
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January 23, 
2008 10:30 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team and 
BOEMRE staff CIAP conference call with BOEMRE 17 

February 4, 
2008 12:00 

Barber and Mann, Inc., 
Ridgeland, MS 

Hancock County 
CIAP Coordinators 
and  Meeting to revise Hancock County projects 3 

February 21, 
2008 10:00 City of D’Iberville CRMP Meeting CIAP Status Presentation 32 

February 28, 
2008 8:30 a.m. 

MDMR Conference 
Room 

MDMR Staff, CIAP 
Team, CPS Finance 
Directors and 
BOEMRE CIAP 
Team Finance 
Directors and 
BOEMRE CIAP 
Team  

Grants.gov training, overview of grant application 
and miscellaneous topics 20 
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Harrison County Public and Other Meetings Regarding CIAP 
 

Date Time Location Entity Specific Topic 
Number 
Attended 

April 13, 2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CRMP Meeting App. 75 

May 3, 2006 11:30 a.m. Saenger Theater, Biloxi CRMP Conference 
CRMP Conference - Introduction to CIAP 
Presentation - Stephanie Gambino App. 500 

May 11, 2006 2:00 p.m. 
Harrison County 
Courthouse 

Harrison County 
BOS 

Harrison County Board of Supervisors President 
Connie Rockco - Michaela Hill, Tina Shumate, 
Sup. Rockco, George Carbo, Pam Ulrich 5 

July 25, 2006 n/a 
Harrison County 
Courthouse 

Harrison County 
POC 

Point of Contact (POC) meeting with Pam Ulrich, 
to discuss CIAP/CDBG matching funds 2 

July 31, 2006 n/a Telephone 
Harrison County 
POC 

POC telecom with Stephanie Gambino, BOEMRE, 
for General information 2 

July 31, 2006 1:30 p.m. DMR Executive Office State & CPS's 

County CIAP meeting at DMR - Michaela Hill, 
Tina Shumate, Sara Workman and Bill Workman, 
George Carbo 5 

August 2, 
2006 n/a 

Harrison County 
Courthouse 

Harrison County 
POC 

POC Meeting with Supervisor Bobby Eleuterius 
regarding potential projects 2 

August 4, 
2006 n/a  

Harrison County 
POC 

POC meeting with Bobby Weaver, Director 
Harrison County Sand Beach regarding potential 
project ideas 2 

August 7, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

Harrison County Board of Supervisors Meeting - 
General App. 50 
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August 10, 
2006 9:00 a.m. D'Iberville City Hall CRMP CIAP Public Meeting - CRMP 71 

August 15, 
2006 n/a  

Harrison County 
POC 

POC meeting with Derrek Evans (Turkey Creek 
group) and Airport to discuss potential project 
ideas 4 

August 28, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

Harrison County Board of Supervisors Meeting - 
POC CIAP presentation to BOS and presented 
potential project ideas App. 50 

October 11, 
2006  Telephone 

Harrison County 
POC 

POC telecom with Supervisor Marlin Ladner to 
discuss potential projects 2 

October 12, 
2006 9:30am 

City of D'Iberville 
Council Room 

Harrison County 
POC 

POC meeting with Judy Steckler of the LTMCP, 
and Jeff Taylor of City of D’Iberville, to discuss 
potential projects 3 

October 12, 
2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Presentation 55 

October 12, 
2006 11:30 a.m. 

City of D'Iberville 
Council Room 

Harrison County 
POC 

Review Harrison County CPS Proposals - Pam 
Ulrich, Larry Lewis, Michaela Hill, and Tina 
Shumate 4 

October 23, 
2006  Published to Website 

Harrison County 
BOS 

Meeting minutes reference scheduling work 
session with BOS for defining next week - 

October 31, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

BOS Meeting – CIAP workshop to discuss new 
CIAP procedures, and potential projects; BOS 
decided that they would serve as the technical 
committee for the Harrison County CIAP projects App. 50 

November 14, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

BOS Meeting – CIAP Workshop to review CIAP 
and brainstorm projects App. 50 

November 27, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

BOS Meeting – set up individual meetings with 
BOS and discuss project list App. 50 
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November 28, 
2006 n/a 

Harrison County 
Courthouse 

Harrison County 
POC 

POC meeting with Supervisor William Martin to 
discuss potential projects 2 

December 11, 
2006 9:00 a.m. 

Harrison County 
Courthouse 

Harrison County 
BOS 

BOS Meeting – discussed projects to be funded by 
Harrison County prioritized into Tier 1, Tier 2 and 
addressed funding decisions; Adopted project list App. 50 

December 14, 
2006 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Status Presentation 78 

December 27, 
2006 n/a Telephone 

Harrison County 
POC 

POC telecom with Supervisor Marlin Ladner to 
discuss project details to assist with completion of 
project descriptions 2 

February 22, 
2007 9:00 a.m. 

MDMR CRMP 
Conference Rooms 

CIAP Team 
Meeting Discuss the format for state and CPS plan 8 

April 4, 2007  
MDMR CRMP 
Conference Rooms 

CIAP Team 
Meeting Discuss the MS CIAP Plan 8 

April 12, 2007 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Status Presentation App. 75 

April 23, 2007 9:00 a.m. 
Harrison County 
Courthouse 

Harrison County 
BOS 

BOS Meeting - POC presentation to BOS to 
discuss actual allocations for 2007 and 2008 and to 
recommend slight changes in allocation year 
funding App. 50 

May 9-10, 
2007 All day 

Imperial Palace Casino 
Conference Center CRMP Conference 

Announcement and Presentation of Draft Plan to 
Public, Start of Public Comment Period 512 

June 6, 2007 4:00 p.m. D'Iberville City Hall Open House 
Open House to allow for public review of the Draft 
Plan and comments 17 

July 27, 2007  
MDMR CRMP 
Conference Rooms 

CIAP Team 
Meeting Discuss the MS CIAP Plan 8 

August 9, 
2007 10:00 a.m. D'Iberville City Hall CRMP Meeting CIAP Status Presentation 68 
August 9, 
2007 11:00 a.m. D'Iberville City Hall 

CIAP Team 
Meeting Discuss progress on MS CIAP Plan revisions 5 

August 9, 1:30 p.m. City of D'Iberville State & CPS POC Meeting with Jeff Taylor (City of D’Iberville) to 3 
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2007 Council Room discuss revisions to City’s State Funded Tier 1 
Projects 

August 31, 
2007 9:30 a.m. Conference Call CIAP Team 

Discuss progress on MS CIAP Plan revisions and 
future timeline 9 

September 21, 
2007 9:30 a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team CIAP Proposal Edits 7 

September 25, 
2007 9:30 a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team CIAP Proposal Edits 7 

September 26, 
2007 9:00 a.m. 

MDMR Executive 
Office/Conference Call 

MDMR CIAP Team 
and BOEMRE BOEMRE Comments on Proposals 9 

October 25, 
2007 10:00 a.m. City of D’Iberville CRMP Meeting CIAP Status Presentation 39 
January 17, 
2008 9:30 a.m. 

MDMR  CRMP 
Conference Room 

MDMR Staff and 
CIAP Team 

CIAP Conference Call  to discuss Completeness  
Comments 10 

January 23, 
2008 10:30 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team and 
BOEMRE staff CIAP conference call with BOEMRE 17 

February 21, 
2008 10:00 City of D’Iberville CRMP Meeting CIAP Status Presentation 32 

February 28, 
2008 8:30 a.m. 

MDMR Conference 
Room 

MDMR Staff, CIAP 
Team, CPS Finance 
Directors and 
BOEMRE CIAP 
Team  

Grants.gov training, overview of grant application 
and miscellaneous topics 20 
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Jackson County Public and Other Meetings Regarding CIAP 
 
Date Time Location Entity Specific Topic Number Attended 
June 6, 
2006 

10:30 
a.m. 

JC Courthouse JC Board of 
Supervisors, press 

Naming of  JC CIAP Coordinators 17 

July 17, 
2006 

All Day Reston, VA State, CPS, 
BOEMRE 

CIAP Training 6 

July 31, 
2006 

1:30p.m. DMR Ex. Office State and CPS CIAP plan discussion, strategy 6 

August 10, 
2006 

1p.m. Ocean Springs City 
Hall 

CPS Introduction of city representatives, 
CIAP coordinators, plan discussion 

12 

August 21, 
2006 

10 a.m. JC Courthouse JCBOS, press Appointment of Advisory Committee 
Members 

15 

September 
6, 2006 

11:30 
a.m. 

MS Gulf Coast 
Community College 

JC CIAP Advisory 
Committee, press 

Fist meeting, discussion of process, 
eligible applicants 

21 

September 
21, 2006 

11:30 
a.m. 

MSGCCC JC CIAP Adv. 
Comm., press 

2nd meeting 19 

October 5, 
2006 

11:30 
a.m. 

MSGCCC JC CIAP Adv 
Comm., press 

3rd meeting 19 

October 16, 
2006 

2 p.m. JC Co. Admin office JC Co Admin.,  JC 
CIAP coordinator 

Meeting to discuss and pick up CIAP 
applications for JC 

4 

November 
2, 2006 

11:30 
a.m. 

MSGCCC JC CIAP Adv. 
Comm., press 

4th Meeting, begin going over 
applications, set process and methods 

19 

November 
16, 2006 

11:30 
a.m. 

MSGCCC JC CIAP Adv 
Comm., press 

5th, final Meeting, continued review of 
applications, ranking of projects 

20 

December 
4, 2006 

10 a.m. JC Courthouse JCBOS, Press Brief JCBOS on CIAP progress, 
announcement of public meeting 

Approx. 30 

December 
12, 2006 

4p.m. Pascagoula Civic 
Center 

JC BOS, CIAP 
Adv. Comm. 

Public meeting prior to JCBOS vote 
on projects, tradeshow style meeting 

Approx. 50 
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with all applicants present.  

      

December 
18, 2006 

11 a.m. JC Courthouse JCBOS meeting, 
press 

Presentation of ranking of eligible 
applications to JCBOS 

23 

January 5, 
2007 

9a.m. JCUA JCUA, Sup. 
McKay 

Meeting concerning JCUA CIAP 
projects 

31 

February 
22, 2007 

10 a.m. D’Iberville City Hall State, CPS CIAP, 
CRMP 

CRMP Meeting discussing CIAP 
Process 

100+ 
 

March 5, 
2007 

11 a.m. JC Courthouse JCBOS meeting, 
press 

Presentation of CIAP updates 26 

April 4, 
2007 

All day MDMR Biloxi State, CPS CIAP Meeting concerning CIAP Process 10 

April 12, 
2007 

10 a.m. D’Iberville City Hall State, CPS, CIAP 
Team 

CRMP Meeting discussing CIAP 
Process 

75+ 

May 9 – 10, 
2007 

All day Imperial Palace Casino, 
Biloxi 

CRMP Smart 
Growth Conference

Public release of draft and Public 
comment table for CIAP 

512 

June 10, 
2007 

4 p.m. D’Iberville City Hall State, CPS CIAP 
Team 

MS CIAP Open House 17 

July 27, 
2007 

All day MDMR Biloxi State, CPS CIAP 
Team 

Meeting to go over BOEMRE 
comments of Draft Plan 

10 

August 9, 
2007 

10a.m. D’Iberville City Hall State, CPS CIAP 
Team 

CRMP Meeting discussing CIAP 
Process 

68 

August 31, 
2007 

9:30 
a.m. 

Conference Call State, CPS CIAP 
Team 

Conference Call concerning CIAP 
Process 

8 

September 
4, 2007 

11a.m. JC Courthouse JCBOS meeting, 
press 

Presentation of CIAP updates 17 



   26

September 
21, 2007 

9:30 
a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team 

CIAP Proposal Edits 7 

September 
25, 2007 

9:30 
a.m. 

MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team 

CIAP Proposal Edits 7 

September 
26, 2007 

9:00 
a.m. 

MDMR Executive 
Office/Conference Call 

MDMR CIAP 
Team and 
BOEMRE 

BOEMRE Comments on Proposals 9 

October 25, 
2007 

10:00 
a.m. 

City of D’Iberville CRMP Meeting CIAP Status Presentation 39 

January 17, 
2008 

9:30 
a.m. 

MDMR  CRMP 
Conference Room 

MDMR Staff and 
CIAP Team 

CIAP Conference Call  to discuss 
Completeness  Comments 

10 

January 23, 
2008 

10:30 MDMR CRMP 
Conference Room 

MDMR Staff and 
CIAP Team and 
BOEMRE staff 

CIAP conference call with BOEMRE 17 

February 
21, 2008 

10:00 City of D’Iberville CRMP Meeting CIAP Status Presentation 32 

February 
28, 2008 

8:30 
a.m. 

MDMR Conference 
Room 

MDMR Staff, 
CIAP Team, CPS 
Finance Directors 
and BOEMRE 
CIAP Team  

Grants.gov training, overview of 
grant application and miscellaneous 
topics 

20 
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Coordination with Other Federal Resources and Programs 

 
State of Mississippi: The CIAP legislation required that the state’s Plan contain “measures for 
taking into account other relevant Federal resources and programs.”  Coordination with 
federal agencies was ongoing throughout the notification and RFP process and during the 
development of the Draft and Final Plan and subsequent modifications (amendments and 
minor changes to the Plan and Plan Updates).  MDMR and county CIAP Coordinators and 
the county Boards of Supervisors encouraged federal agencies to submit proposals for 
funding and to collaborate on other projects and presented opportunities for them to provide 
input during the Plan formulation and review.  The Mississippi Governor’s Office on post-
Hurricane Katrina Recovery and Renewal and the Mississippi Development Authority have 
been valuable supporters in this process by helping identify the various sources of federal 
funding such as Community Development Block Grants (CDBG) and Federal Emergency 
Management Agency (FEMA) funds available after Hurricane Katrina in an effort to avoid 
duplication and overlap.  Some wastewater projects proposed in the Draft Plan were removed 
from the Final Plan because funding from the Gulf Region Wastewater and Water Utility 
Authority (GRWWUA) became available during the plan review process.  Federal agencies 
were sent notices from MDMR by virtue of their participation in the CRMP program which 
hosts bi-monthly (CRMP) meetings where the CIAP program was introduced and has been 
discussed routinely in each meeting.  Those agencies include the U.S. Environmental 
Protection Agency, National Oceanic and Atmospheric Administration, the United States 
Coast Guard, the FEMA, the U.S. Fish and Wildlife Service, the National Park Service, the 
National Marine Fisheries Service and the U.S. Army Corps of Engineers.  MDMR and the 
CPSs have also been in regular communication with the U.S. Army Corps of Engineers on 
proposed CIAP projects that may require a permit or may include a wetlands mitigation 
component.  MDMR and the CPSs are actively coordinating plans for trails and greenways 
with the National Park Service’s Rivers, Trails and Conservation Assistance Program in the 
coastal counties to ensure the two programs complement each other and are not duplicative. 
 
The development of Mississippi’s CIAP Plan relied heavily on the strategies developed by 
previous state and federal comprehensive planning efforts.  Examples of plans are the 
“Mississippi Gulf Coast National Heritage Area Program” and the “Mississippi 
Comprehensive Wildlife Conservation Strategy”, as well as state plans such as the 
“Mississippi Gulf Region Water and Waste Water Plan” and “Mississippi Coastal Program – 
Coastal Zone Management Program” and others.  Numerous CIAP proposals include federal 
collaborators and several more will be included as the state and CPS plans are implemented.  
A list of federal collaborators for each project will be provided in each grant application. 
 
Each project applicant for a sub-grant was also asked to identify in their project description 
whether the project supports a federally-approved plan, and if other federal funding was 
available for their project.  That information is indicated on each state and county project 
description in this Plan.  While several proposed projects support CIAP Authorized Use 4 – 
Implementation of a federally approved coastal, marine or comprehensive conservation plan, 
only one project (MS.R.720) is proposed under Authorized Use 4.  The plan is discussed in 
Appendix D with a list of specific citations and excerpts from the plan.   
 
Mississippi assures consistency with federal programs and grants by submitting approved 
projects through the Mississippi Department of Finance and Administration’s federal-state 
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grants clearinghouse.  Federal agencies have access to Mississippi’s proposed Plan and other 
contacts are welcomed.  MDMR will take any other appropriate measures to continue to 
include federal agencies. 
 
In addition to steps described above taken by the state CIAP coordinators, the three county 
CIAP coordinators and Boards of Supervisors also took the following measures to assure 
consistency with federal programs and to avoid duplication with other funding sources. 
 
Hancock County: The County CIAP coordinator contacted program administrators 
responsible for implementation of the proposed Hancock County CIAP projects to determine 
if other federal funds were available to support a project.  In cases where other federal funds 
were used, the County CIAP coordinator and the project administrator took steps to ensure 
funds are used for different and specific purposes. The County CIAP coordinator also serves 
as the Hancock County FEMA Public Assistance Administrator, and is knowledgeable about 
other funds the county received for reconstruction and replacement of county property and 
for restoration work. 
 
Harrison County: The county CIAP coordinators researched the availability of federal funds 
and defined in project descriptions for sub-grants where other funds could be leveraged to 
support projects, and how each project (if applicable) supports a federal plan or program.    
 
Jackson County: In an effort to locate any additional local, state or other federal funding for 
CIAP projects, Jackson County Board of Supervisors charged its applicants, an appointed 
County CIAP Advisory Committee, and county coordinators with researching viable 
alternative funding opportunities for each CIAP proposed project.  Research on alternate or 
supplemental funding continued until the Final Plan was submitted.  Each applicant was 
required to address the presence or absence of alternate funding sources for projects in the 
first application phase of the project.  
 
 

Plan Implementation Program 
 
How will CIAP funds be used? 
 
MDMR, the state lead agency, and Harrison, Hancock and Jackson County Boards of 
Supervisors, through their designated points of contact have agreed to collaboratively manage 
the CIAP program and distribute the allocated funds received from fiscal years 2007 to 2010 
to implement a comprehensive plan for restoration, conservation, protection and 
enhancement of Mississippi’s coastal ecology in the Mississippi coastal zone.  The plan is 
being implemented and funds are being used to award sub-grants to other state agencies, 
counties, cities, non-profit organizations, educational institutions, federal agencies, and other 
applicable entities to carry out the goals and objectives of the state and the three coastal 
counties.  The state has identified sixty-four (75) Tier 1 projects that will help fulfill the goals 
of the Plan and twenty-four (24) Tier 2 projects that may be considered if funds are available.  
(The state projects are numbered MS. R.701 to MS.R.802 and their descriptions may be 
found later in this Plan).  Hancock County identified six (6) Tier 1 projects, and one (1) Tier 
2 project (numbered MS.23.701 to 23.709).  Harrison County identified ten (10) Tier 1 and 
seven (7) Tier 2 projects (numbered 24.702 to 24.717), and Jackson County identified 
seventeen (14) Tier 1 projects and four (4) Tier 2 projects (numbered 30.701 to 30.729) that 
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will help meet the goals of their county plans and will support and complement the state Plan.  
Each of the Tier 1 and Tier 2 projects are identified by fiscal year in the revised Project Lists 
(Tables 1 for State of Mississippi, Hancock Harrison and Jackson County) and a total of all 
Tier 1 projects by authorized use can be found in Table 2 for the state and counties as 
required by the CIAP State Plan Guidelines.  Each Tier 1 and Tier 2 project is summarized in 
the Project Descriptions and Project Narratives section of this Plan by number.  The Project 
Description for each Tier 1 and Tier 2 project follows the format requested by BOEMRE in 
the CIAP State Plan Guidelines and includes: 
 

1. Project Title (Note that those projects that include multiple phases (I, II, III, IV) are 
projects that are budgeted to receive funds from two or more fiscal years). 

2. Lead Organization/Agency 
3. Point of Contact (name, address, phone, fax, e-mail) 
4. Project Summary  

a. Location (latitude and longitude included when possible) 
b. Duration (includes fiscal year(s) in which funding is requested) 
c. Start/End Date (by calendar year) 
d. Project Goal 
e. Objectives (quantifiable measures that will be used to monitor projects); 

projects that require multiple phases to implement are also noted here. 
f. Narrative Summary 
g. Partners/Collaborators 

5. Budget and Spending Estimate (table breaks down budget by fiscal year allocation 
and by calendar year) 

6. Authorized Use Consistency Statement 
7. Cost Sharing or Matching Funds Statement (Note: No proposed Mississippi projects 

have received approval from another federal agency to use CIAP funds as non-federal 
cost share or matching funds). 

 
Project Narratives are included in this updated Plan that contain additional information such 
as a detailed statement of work, deliverables, descriptions of any environmental impacts, 
maps, and relationship to other federal, state or local projects.   For projects that have been 
awarded a grant, the Project Narrative is included in this updated Plan as opposed to the 
original Project Description. 
 
All Tier 1 project leads have also already submitted to CIAP Coordinators a completed 
Environmental Checklist to ensure their project will comply with the National Environmental 
Policy Act and other applicable federal laws.  The state and county CIAP Coordinators have 
on file in the CIAP Coordinators’ offices a completed checklist for each Mississippi Tier 1 
Project.  A blank copy of the checklist is included in Appendix F. 
 
What are the goals and objectives for the State and County CIAP programs? 
 
State of Mississippi: The goal is to improve the health of Mississippi’s coastal ecology 
through restoration, conservation, enhancement and protection. The objectives of the 
Mississippi CIAP program are to develop a four-year plan for large-scale projects to 
benefit the Mississippi coastal region by:  
 
1. Restoring the barrier islands and stabilizing shorelines.  
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2. Improving water quality by consolidating storm water drains and sewage systems.  
 
3. Acquisition of natural or ecologically important sites for preservation. 
 
4. Supporting projects to benefit wetland and aquatic habitats of the Mississippi Coastal 
Zone. 
 
5. Educating the public on the importance of coastal natural resources.    
 
Though recovery from Hurricane Katrina is not the focus of CIAP funding, the State of 
Mississippi and its CPSs recognize that some CIAP projects are designed to aid in restoration 
of natural resources damaged by the storm while meeting the congressionally designated 
goals and objectives of the CIAP program, and thus have designed some projects to support 
in recovery efforts. 
 
To ensure that the goals and objectives identified by the state and three counties do not create 
conflict between statewide and local program implementation, the MDMR staff and the 
county CIAP Coordinators worked together to identify common goals and 
complementary roles for the four CIAP awards.  Below are the goals for each of the three 
counties which are supportive of the state goals.     
 
Hancock County: The goals defined by the Hancock County Board of Supervisors are three-
fold:  
 
1. To promote clean water. 
  
2. To promote public access. 
 
3. To promote projects that will assist with rebuilding communities after Hurricane Katrina. 
 
Harrison County: The overriding goal is to utilize CIAP funds to implement projects and 
programs that will restore, protect and enhance the coastal ecosystem.  Based on the County’s 
current understanding of the issues and challenges that have the potential to impact the 
quality of the environment and the quality of life in Harrison County, the Harrison County 
Board of Supervisors has established the following goals for the Harrison County CIAP Plan:  
 
1. To improve water quality throughout the County and reduce the impacts of both point 
source and non-point source pollution.  (Harrison County will seek to identify projects that 
result in improvement and/or addition of treatment facilities for domestic waste and the 
reduction of non-point discharges within the watersheds). 
 
2. To restore, protect, and enhance coastal habitat including wetlands to reduce loss of 
sensitive areas.  (Harrison County will seek to identify projects that restore and protect areas 
at risk from urban development and habitat fragmentation.  Harrison County will also seek to 
identify projects that restore natural habitat areas that have been impacted by man).  
 
3. To improve natural scenic qualities of the coastal environment and restore and enhance 
fisheries habitat.  (Harrison County will seek to identify projects that improve coastal habitat 
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and the natural scenic qualities of the shoreline areas of Harrison County.  The County will 
also work closely with resource agencies to assist in the implementation of projects that 
enhance fisheries habitat). 

 
The objective of the Harrison County Plan is to maximize the effectiveness of the CIAP 
funds to improve the coastal ecology in Harrison County.  Collaboration between federal, 
state, and local agencies and organizations will be emphasized.   
 
Jackson County: The County’s five primary goals as identified by the Board of Supervisors 
are:  
 
1. To promote environmental education. 
 
2. To acquire land for restoration. 
 
3. Conservation to prevent future property loss due to flooding. 
 
4. To provide public access to local areas for environmental appreciation and education. 
  
5. Sanitary sewer review, repair and renovations for environmental protection.  
 
How will the State and CPSs manage, implement and monitor the program? 
 
Management and Implementation: 
The State of Mississippi is managing CIAP through the MDMR’s CRMP program.  The 
CRMP staff is assisted by contractors and employees from other MDMR divisions such as 
accounting, permitting, grants management, fisheries, legal and the executive office.  For the 
counties, the responsibilities for the day-to-day management of CIAP are coordinated by the 
Board of Supervisors in conjunction with a contractual program coordinators or designated 
county employees.  The coordinators work with the different departments in Hancock, 
Harrison and Jackson Counties such as engineering, public works and finance. 
 
The coordinators for the state and county programs (the Mississippi CIAP Team) meet 
regularly to discuss program details and to collaborate on oversight of the program and will 
continue this relationship throughout the grant award period.  MDMR communicates at 
regular intervals with the counties regarding all CIAP projects and facilitates and oversees 
implementation of the comprehensive state/county program.  
 
Once the revised plan and grant applications have been approved, all sub-grant recipients are 
required to sign a joint Memorandum of Agreement (MOA) with the MDMR and the CPSs 
before they receive funds.  The MOA, a legally binding agreement, sets forth the terms of 
their subgrant award and identifies the deliverables anticipated for each project and the time 
frame for implementation of the project.  The activities and timeline described in the 
approved grant award, grant application and MOA and its attachments are used to measure 
the progress of each project over time.  Each sub-grantee must submit an annual progress 
report to MDMR and its respective CPS. 
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Program implementation is structured to demonstrate early benefits such as land acquisition 
and restoration, planning and education and initiates pre-construction work on complex 
projects such as wastewater infrastructure so those projects are completed in a timely manner.   
Thus, many of these projects are slated to proceed with funds allocated from FYs 2007 and 
2008.  Projects that are complex and expensive will be phased in over a period of years to 
facilitate cash flow management.  These projects that receive funds from more than one fiscal 
year have multiple phases noted in the project title (e.g. Mississippi Gulf Coast Waterfront 
Land Acquisition, Phases 1, 2, 3 and 4) and in the objectives within each applicable project 
description.  MDMR, in collaboration with the counties, conducts an annual review of CIAP 
funding and project implementation priorities and adjusts the implementation schedule to 
best achieve Mississippi and CPSs’ CIAP program goals and objectives.   

 
Plan Modifications: 
Some modifications to the Plan are anticipated and will be submitted to BOEMRE or FWS 
for approval as required in the CIAP State Plan Guidelines (revised September 2010).  The 
first request for approval of amendments and changes to the Plan (dated September 14, 2009 
as revised and resubmitted April 2010 and May 2010) was approved by BOEMRE on June 
18, 2010.  The Plan will also be updated annually each year through August 31 if required by 
BOEMRE or FWS (reflecting all changes). 
 
Note that a total of 15 projects were removed from the final approved Plan (dated February 
2009), but were noted for consideration in an amendment at a future date.  Those projects 
removed from the Plan approved in February 2009 were - State Tier 1 projects: MS.R.702 - 
D’Iberville Municipal Marina Improvements, MS.R.704 - Waterfront Conservation Project 
#1: Land Acquisition for Properties Adjacent to Downtown Riverfront Park, MS.R.708-
Right-of-Way Acquisition for Reilly/Deena Road, MS.R.724 - Multipurpose Waterfront 
Facilities/Fresh Seafood Marketplace, MS.R.731 - Land Acquisition to Support the Viewshed 
of the Biloxi Lighthouse and to Protect/Restore the Natural Resources of a Coastal Area, 
MS.R.733 - City of Picayune Airport Project, MS.R.734 - Renewal of Joseph T. Jones State 
Park/Increased Public Access to Historical Fort Massachusetts, Ship Island and Cat Island, 
MS.R.762 - Renewal of Joseph T. Jones Educational Boardwalk, MS.R.763 - Long Beach 
Harbor Expansion, MS.R.764 - Pass Christian Harbor Expansion, MS.R.766 - 
Implementation of Hancock County Greenways: Sustainable Comfort Nodes on the Beach 
Pathway; and State Tier 2 projects: MS.R.788 Biloxi Lighthouse Landing and MS.R.800 - 
Gulf Coast Asbestos Regulation Compliance Initiative; Hancock County Tier 1 project:  
MS.23.707 - Bayou Phillips Community Center: Rebuilding a Sustainable Center of the 
Community; and Jackson County Tier 2 project: MS.30.722 - Big Hill Acres Wastewater 
Collection and Transportation System.   
 
Not all of the CIAP allocation was accounted for in the February 2009 plan.  The State of 
Mississippi indicated that they would submit an amendment at a later time to account for 
their outstanding allocation of $16,326,750, and Hancock County would submit an 
amendment at a later time to account for their outstanding allocation of $700,000 as per the 
instructions in 6.1.2 of the CIAP State Plan Guidelines revised by BOEMRE in October 
2008.  In May 2009, BOEMRE announced the CIAP allocations for FY 2009 and FY 2010.  
The amounts allocated for these years were less than originally anticipated.  Therefore, the 
modifications to the Plan submitted for BOEMRE approval in September 2009 include 
adjustments to budgets in the state and CPS Project Lists to reflect the new allocations and 
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also include Project Descriptions for proposed new state projects: Tier 1 projects: MS.R.731 - 
Land Acquisition and Restoration Activities to Conserve and Protect the Natural Resources 
of an Environmentally Significant Coastal Area, MS.R.762 - Joseph T. Jones Educational 
Boardwalk and Bike Trail, MS.R.763 - Long Beach Harbor Expansion, Phases 1 and 2, 
MS.R.764 - Pass Christian Harbor Expansion, Phases 1 and 2, MS.R.766 - Implementation of 
Hancock County Greenways: Sustainable Comfort Nodes on the Beach Pathway (Note: This 
project was proposed in the September 2009 amendment, but was removed from the April 
2010 revision).  Some components of the project are being added in a modification to another 
project – MS.R.767 - in a future change via a grant application); MS.R.802 – Evaluation of 
Trends and Possible Causes of Marine Animal Strandings, Including the Rescue and 
Rehabilitation of Live Stranded Marine Mammals and Turtles, Phases 1, 2 and 3; and State 
Tier 2 projects: MS.R.704 - Waterfront Conservation Project #1: Land Acquisition for 
Properties Adjacent to Downtown Riverfront Park.  In addition, MS.R.713 – Acquisition of 
Cat Island, Phases 1, 2 and 3 has been moved from a Tier 1 to a Tier 2 project and MS.R.794 
–Inflow and Infiltration of Stormwater into Existing Sanitary Sewer System, Phase I and 
MS.R.798 – A Bottlenose Dolphin Surveillance Team for the Mississippi Sound have been 
moved up from Tier 2 to Tier 1.  A list of all approved amendments and changes to the plan 
through August 31, 2010 is included in Appendix G.   
 
Monitoring: 
MDMR and the county coordinators are conducting periodic joint site visits to all projects 
(where needed), and monitor progress through performance reports and photos, financial 
reports and perform other monitoring analysis depending on the type of project.  Mississippi 
has proposed a diverse list of projects for CIAP funding such as habitat restoration, land 
acquisition, environmental education, public access, mitigation for damage to fish and 
wildlife habitat, waste water infrastructure, and GIS and planning, all which have different 
monitoring protocols.  MDMR and the counties have enlisted the assistance of BOEMRE, 
FWS and other agencies, organizations and consultants to help define appropriate monitoring 
protocols and to monitor projects over the life of the Mississippi CIAP program. 
 
Four projects in the Mississippi CIAP Plan proposed under CIAP Authorized Use 3 provides 
the funding for the administration, implementation and monitoring of the state CIAP program 
during the entire award period.  Those projects are numbered MS.23.704, MS.24.711, 
MS.30.719 and MS.R.730. The assigned coordinators for the state and CPSs work closely 
with one another and with sub-grantees to facilitate each project’s success.  The MDMR and 
CPSs do not simply evaluate and monitor projects, but served as a resource to actively 
facilitate the effectiveness, efficiency and success of the approved projects while ensuring 
that each project is consistent with at least one of the five CIAP Authorized Uses.     
 
Describe the state and CPS public participation process including dates and the periodicals 
in which notices were placed; locations/dates and times of meetings /number attending; 
summary of public comments on the Draft Plan: 
   
A list of all meetings with dates, locations, time and number of people attending can be found 
on pages 8 - 26.  A summary of public comments received on the Draft Plan and the 
September 2009 modifications to the Final Plan are in Appendix B following the Governor’s 
Certification of Public Participation.  
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A joint public notice on behalf of the State and CPS announcing the RFP was published in 
The Sun Herald (coast wide newspaper) and the Clarion Ledger (statewide newspaper) on 
Monday, August 7, 2006.  The RFP deadline was extended to allow applicants more time to 
submit their proposals, and the public notice announcing the extension was published in The 
Sun Herald on Monday, September 18, 2006 and in the Clarion Ledger on Tuesday, 
September 19, 2006.  Articles announcing the Jackson County RFP were included in the 
Mississippi Press newspaper on September 12, 2006, December 10, 12 and 17, 2006, 
February 17, 2007 and March 6, 2007.  Articles about the Jackson County Plan also appeared 
in the Sun Herald on July 23, 2006, September 8 and 12, 2006 and December 9, 13 and 19, 
2006. 
 
The following is a list of newspapers where the joint public notice issued by the state and 
CPSs was published announcing the public comment period for the Draft Plan. 
 
May 11, 2007 The Clarion Ledger 
May 18, 2007 The Clarion Ledger 
May 11, 2007 The Sun Herald  
May 18, 2007 The Sun Herald 
May 16, 2007 The Mississippi Press 
May 17, 2007 SeaCoast Echo 
 
The 31-day public comment period was open from May 10 to June 11, 2007.   MDMR and 
the points of contact for the three coastal counties hosted a join public Open House on June 6 
at D’Iberville City Hall to provide another opportunity for public viewing of the plan and for 
public comment.   
 
The following is a list of newspapers that published the press release announcing the CIAP 
public open house or newspapers or broadcast media that covered the Open House. 
 
May 2007 edition Gulf of Mexico Newsletter  
May 18, 2007 The Bay Press  
May 21-27, 2007 Mississippi Business Journal 
May 31, 2007 The Sun Herald 
May 30, 2007The Clarion Ledger  
June 1, 2007 The Sun Herald 
June 4, 2007 The Mississippi Press 
June 6, 2007 WLOX TV  
June 7, 2007 WLOX TV  
 
Other articles about the Mississippi CIAP program and specific projects were published in 
The Sun Herald on August 21 and August 28, 2007, and August 4, 2009 (amendments) and 
broadcast on Gulflive News on WLOX TV on August 22, August 28, September 5, 2007 and 
February 23, 2008, August 4, 2009 (amendments). 
 
A public notice announcing the availability of amendments to the approved plan was issued 
on August 12, August 19 and August 26, 2009 to the Sun Herald.  
 
What was the decision-making process for selecting projects? 
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State of Mississippi:  MDMR distributed a Request for Proposals (RFPs) in the fall of 2006 
(see RFP in Appendix C) inviting eligible applicants (federal, state and local agencies, public 
institutions of higher learning, coastal counties and non-profit organizations) to submit 
project descriptions that support the goals and objectives of the state CIAP program.  The 
same RFP format was used by the counties to solicit and develop proposals for their CIAP 
programs.  A description of the program, guidelines for application and the project evaluation 
criteria where posted on the MDMR website, were noted in public meetings such as CRMP 
meetings and were communicated via press releases.  The RFP, as well as the state goal and 
objectives, were developed in consultation with a 16-member CIAP Technical Team that 
served to advise MDMR on the development of the program and helped review and score the 
submitted proposals. Members included representatives from the MDMR staff, the 
Mississippi Department of Environmental Quality, private businesses, the Environmental 
Protection Agency Gulf of Mexico Alliance, the Mississippi Secretary of State, the Land 
Trust for the Mississippi Coastal Plain, the Wolf River Conservation Society, local industries, 
media, the Office of the Governor and the MDMR Commission.  Over 230 proposals were 
submitted in the fall of 2006 for consideration.  So much interest in the program was 
generated that MDMR extended the deadline for submission to allow all entities to properly 
submit their proposals.  
 
The following evaluation criteria were used to score the proposals: 
 

1. Does the project meet an authorized use/uses of CIAP funds? 
 
2. Level to which the proposed project meets the regional objectives of the state CIAP 

program. 
 

3. Level of collaboration with state and/or federal agencies, non-profit organizations, 
local governments or other entities has been fully considered and incorporated. 

 
4. State, federal and/or private funds will be leveraged whenever possible. 
 
5. The project (or individual phases) can be completed within four years and the project 

is free of issues that may impact timely near term implementation of the project. 
 
6. Tangible/sustainable long-term benefits will result from the implementation of the 

project. 
 

7. Cost effectiveness of project. 
 

8. Likelihood of project’s success based on the applicant’s resources and personnel, as 
well as sufficient funding and planning of project. 

 
9. Applicant has demonstrated commitment and ability to maintain and/or monitor 

projects. 
 
10. Duplication of projects or programs has been avoided. 

 
The Technical Team reviewed and scored all of the proposals and submitted them to the 
MDMR’s CIAP Executive Committee composed of agency administrative, science and 
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program staff who also screened the proposals and compiled the scores from reviewers.  
From those scores, the Executive Committee then developed the recommended list of Tier 1 
and 2 projects.  MDMR also collaborated with the CPSs on projects that were a better 
prospect for county funding and worked with the respective Board of Supervisors to 
recommend projects for funding. 
 
Tier 2 projects may be considered if funds are not needed by Tier 1 projects.  The Tier 2 
projects will be considered in the order they are listed in this Plan, but will also be evaluated 
based on the feasibility of successful completion of the project at the time it is considered and 
the priority need for the project at that future date. 
 
On May 10, 2007 the Draft Plan was made available for public review and comment.  
Following the 31-day public comment period, the Plan was revised as needed and the Final 
Plan was submitted to BOEMRE for review.   BOEMRE provided comments on the Draft 
Plan back to the state in August, 2007.  The state revised the plan accordingly and a Final 
Plan was submitted to BOEMRE in December, 2007 for the first completeness review.  
BOEMRE provided comments back to the state on January 14, 2008.  The state then revised 
the plan again and resubmitted the revised Final Plan to BOEMRE in August 2008.  Shortly 
after the August revision was submitted, BOEMRE revised their CIAP State Plan Guidelines 
(in October 2008) and expanded the definition of Authorized Use 1.  BOEMRE reviewed the 
state plan for completeness and adequacy and submitted additional comments to the state 
based on their revised Guidelines.  MDMR and the three counties then revised the plan again 
and resubmitted the plan to BOEMRE in December 2008 for another review.  BOEMRE 
provided a final review of the plan and submitted comments to MDMR.  MDMR removed 
several projects as instructed and resubmitted the final plan for approval on December 31, 
2008.  The plan was approved in February 2009.  In September 2009, MDMR amended the 
plan to include new projects, to move projects up or down between tier levels and to adjust 
the Project Lists to reflect the actual allocations for FY 2009 and FY 2010 (except the one 
percent decrease that was made to the FY 2010 allocation).  After receiving comments from 
BOEMRE in January 2010 on the proposed amendments, MDMR and the CPSs revised the 
proposed amended plan again to address those comments.  Each approved revision of the 
plan has been posted on the MDMR websites for review.  Public comments were invited on 
all amendments to the Final Plan.  The Plan Amendment was approved on June 18, 2010.   
 
Hancock: The ultimate decision for selecting projects lies with the Hancock County Board of 
Supervisors who reviewed the final list of projects during a regularly scheduled Board 
meeting.  The CIAP coordinator met with stakeholders throughout December 2006 and 
January 2007 to determine the feasibility of potential projects that had been listed in plans 
developed prior to Hurricane Katrina.  The amount of damage in some areas prevented the 
inclusion of several potential projects within the Plan. 
 
Harrison: Early in the process, the Harrison County Board of Supervisors made the decision 
to focus its CIAP program on projects that addressed the restoration, protection, and 
enhancement of the coastal ecosystem.  CIAP coordinators have worked closely with 
Harrison County agencies and organizations to insure maximum collaboration between 
agencies and organizations in order to develop comprehensive CIAP projects that will 
provide the greatest benefit to the coastal environment of Harrison County.  
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The Board of Supervisors designated local consultants from BMI Environmental LLC to 
serve as the county coordinators.  They organized meetings with county agencies and 
organizations as well as municipalities and non-profits to identify projects for CIAP funding.  
 
The Board used open board meetings and work sessions to provide a forum for public 
involvement and public participation.  Over the eight month planning period between project 
start-up and Plan preparation, the Board held numerous meetings and work sessions to 
discuss the development of the Harrison County CIAP Plan and to identify priority projects.  
The projects selected for incorporation into Harrison County’s CIAP Plan were based on 
several criteria including compliance with CIAP authorized uses, potential effectiveness in 
addressing coastal issues and concerns, and consistency with existing federal, state, and local 
environmental resource programs.  Harrison County used a “consensus approach” to screen, 
select and establish funding levels for the projects.  The Board selected the final project list 
based on information provided by their constituents, other agencies and non-profit 
organizations.   
 
Jackson: The County distributed hard-copy applications to area municipalities, non-profit 
organizations and educational facilities, and the application and a description of the CIAP 
program and process were posted on the County’s website. A press release was issued by the 
County to announce the program, eligible applicants and deadlines for applications.  
 
A Jackson County CIAP Advisory Committee was formed to help recommended projects to 
the Board for consideration.  Part of the Committee was appointed by the Board, and a 
portion was appointed by the municipalities within the County.  Members attended meetings, 
discussed the eligibility, relevance and purpose of applications received, and ultimately 
provided an advisory recommendation listed in priority form for the projects that the 
Committee and CIAP coordinators agreed were eligible. The Committee voted and issued 
their final recommendation of the priority order of projects to the Board.   
 
The County held a public meeting for the applicants to promote their projects and to educate 
the public.  Each applicant had a table and educational and promotional materials pertaining 
to their proposed project(s). The meeting, held before the Jackson County Board of 
Supervisors made their final decision on the Advisory Committee’s recommendations, also 
provided an opportunity for the Supervisors to speak with the applicants directly before 
making their decision.  
 
The Advisory Committee decided the recommended priority order of projects through three 
steps. The first step was to discuss the CIAP guidelines and authorized uses, and how and if 
each application fit into the program. The second step involved discussion of the County’s 
objectives, goals and priorities for proper use of CIAP funds, and discussion of each 
application in the context of those goals and objectives. The third step included voting by 
anonymous ballot, one ballot for each member, to determine the priority of the proposed 
projects. The Advisory Committee rated all proposed projects, both Tiers 1 and 2.  Members 
were asked to rank the projects in each tier in order of priority.  The rankings, as approved by 
the Board, were submitted to the state CIAP coordinators to incorporate into the State Plan.  
 
How will the state and counties ensure compliance with all relevant federal, state and local 
laws, including the Coastal Zone Management Program?  
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During the CIAP planning process, MDMR and the county coordinators worked with 
relevant federal regulatory and natural resource agencies to solicit their opinions regarding 
potential projects and potential regulatory problems.  MDMR is actively collaborating with 
those entities throughout the development and implementation phase of each project.   
 
Each Tier 1 project was required to submit a completed National Environmental Policy Act 
and Compliance with Other Federal Laws Checklist (see Appendix F) with their Project 
Description.  All checklists are on file at MDMR and will be used during the grant 
application process to demonstrate compliance with federal and other laws.  
 
Some projects have already received the necessary permits from relevant agencies and those 
permits will be provided to BOEMRE during the grant application process.  Also, MDMR, 
the U.S. Army Corps of Engineers and the counties have actively coordinated with other 
coastal restoration and protection efforts ongoing in the state to ensure consistency and to 
eliminate duplication of effort.  MDMR and the CPSs ensured compliance with all relevant 
laws through the submittal of permits according to the regular permit process for the coastal 
zone of Mississippi.  The counties also coordinated CIAP project activities with all county 
departments to ensure that they are compatible with other county activities. 
 
Note that several proposed projects support recommendations in the Mississippi Coastal 
Program, the approved Coastal Zone Management Plan for the State of Mississippi. 
 
All proposed projects in the Mississippi CIAP Plan fall wholly or partially within the coastal 
zone as defined by the Coastal Zone Management Act of 1972 with a few exceptions.  Those 
projects that do not fall wholly within the coastal zone as defined by the CZMA of 1972 are 
projects within Pearl River, Stone and George Counties (called the upper tier of coastal 
counties) that are located within coastal watershed mapping units as defined by the United 
States Geologic Survey’s (USGS) 8-digit Hydrologic Unit Codes (HUC) and as defined 
by NOAA’s Strategic Environmental Assessment Division’s coastal county list for the 
United States. MDMR has adopted this six-county area as its service area and recognizes 
that to prudently avoid impacts and positively affect the health and vitality of coastal 
resources, the upper tier of Mississippi coastal counties through their direct watershed 
connectivity must be included in the state CIAP plan.  Utilizing a watershed approach to 
management furthers the effort to ensure the protection and conservation of these natural 
resources by diminishing or preventing impacts in the upper reaches of the coastal 
watershed, which would then be compounded as cumulative impacts on the downstream 
reaches.   
 
The USGS classification of 8-digit HUC defines the extent of the direct coastal 
watersheds (see figure on following page).  Additionally, the NOAA nearly exclusively 
utilizes, at the very least, these HUC limits for the purpose of analyzing performance 
measures and other studies of coastal consequence, and frequently the entire six county 
region of the Mississippi Gulf Coast is utilized.  In an effort to incorporate those areas 
with the most significant impact on coastal resources, NOAA’s Strategic Environmental 
Assessment Division developed a list of counties defined as “coastal”.  In Mississippi, 
Hancock, Harrison, Jackson, George, Pearl River and Stone Counties are all included on 
NOAA’s list. 
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8 Digit HUC boundaries – Coastal Mississippi 
Source: USGS 

 
MDMR espouses the concept that every opportunity available to conserve green space or 
to have a positive, ecologically friendly influence in areas where development is needed, 
desired, or otherwise eminent should be grasped especially in the upper reaches of the 
coastal watersheds.  Including conservation projects in the Mississippi CIAP plan within 
the three counties within the upper tier of Mississippi’s coastal zone is a proactive effort 
to diminish sediment or other pollutant discharges through the conservation and 
protection of green space and other riparian buffers, provides for wildlife habitat, 
enhances public access, promulgates air quality, and provides an opportunity to also 
educate, through positive action, the public about Mississippi’s natural coastal 
environment.  
 
Describe major activities and or categories to be funded under the program. 
 
The table below shows 16 broad categories or activities under which all state and county 
Tier 1 and Tier 2 projects fall and the total number of projects by category and CIAP 
authorized use.  These categories are general since many projects could appropriately fall 
into several categories.  A detailed list of all CIAP projects by authorized use and 
category can be found in Appendix E. 
 
Authorized Use 1: Projects and activities for the conservation, protection, or 
restoration of coastal areas, including wetlands.  The vast majority of all state and 
county CIAP projects fall under Authorized Use 1,and most are focused on land 
acquisition* for green space, nature trails river greenways, habitat restoration and 
preservation or on environmental education, demonstration projects and low impact 
public access that promote better stewardship and awareness of coastal natural resources.  
The following are the categories of projects that support Authorized Use 1 in priority 
order. 
 

1. Land Acquisition  
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2. Conservation, Education and Demonstration  
3. Information Collection, Management and Application  
4. Habitat Restoration and Protection for Wildlife, Fisheries and Marine Species  
5. Public Access  
6. Watershed Protection/Water Quality  
7. Debris Monitoring, Removal and Pollution Abatement  
8. Invasive Species Control/Eradication  
9. Species Protection 
10. Air Quality  
11. Smart Growth  

 
*Note: Lands acquired with CIAP funds will be protected in perpetuity for conservation 
and purposes consistent with the CIAP program through the use of a deed restriction or 
restrictive covenant in the form of a conservation easement that will conform to 
Mississippi’s Uniform Conservation Easement Act and IRS Code.  The restrictions and 
allowed future uses of the property will be specified in the conservation easement deed 
for each acquired property and will be filed in the county courthouse of record as a 
public document.  The conservation easement or covenant will “run with the land” 
regardless of future ownership and will ensure that the specified allowed and prohibited 
uses will never change.  In some instances, a property may be acquired through the CIAP 
sub-grant and transferred in the future to another eligible entity that will hold and 
manage it in perpetuity for conservation.  For example, a CPS may acquire a riparian 
property with the intent to transfer it to a state conservation agency program such as the 
MDMR Coastal Preserves program.  The conservation easement or covenant will ensure 
the property is protected and managed properly, regardless of the future ownership. 
 
Examples of restrictions in an easement or covenant include: subdivision, commercial or 
industrial development, building of improvements (roads or structures) except as 
permitted in conservation easement, surface mining, farming for profit and clearcutting.  
The deed restriction will specify allowed activities such as continuation of pre-existing 
uses of the property that do not conflict with conservation purposes of the easement and 
may permit certain future uses including maintenance of existing roads and trails, timber 
harvest that follows a sustainable management plan, and other consumptive and non-
consumptive outdoor uses. Allowed future uses may also include the right to cut, clear 
vegetation for habitat and fire protection, road maintenance, or otherwise to preserve the 
current condition of the property, the right to repair or construct dams or levees to the 
extent necessary to maintain, protect or enhance the conservation values of the property, 
the right to build or maintain hunting/or wildlife viewing blinds and stands, cultivation of 
agricultural crops for wildlife, the right to sell, barter, or otherwise convey carbon 
sequestration credits, the right to perform any activity or activities not inconsistent with 
the conservation purpose and intent of the easement.  The prohibited and allowed rights 
will be unique to each land acquisition and will be negotiated on a case by case basis 
with the landowner, MDMR, the applicable CPS and with approval from BOEMRE/FWS.  
All appraisals for land purchases will comply with the Uniform Appraisal Standards for 
Federal Land Acquisitions and any needed surveys will comply with state law. 
 



   41

Authorized Use 2:  Mitigation of damage to fish, wildlife, or natural resources. 
The second largest set of proposed projects fall under Authorized Use 2.  The majority 
are for wastewater improvements that will help improve coastal water quality (moving 
existing communities from septic tanks to sanitary sewer systems) and will ultimately 
minimize or eliminate a point source of pollution impacting coastal streams.  The second 
largest category is habitat protection, restoration and enhancement focused on mitigation.   
The following are the categories of projects that support Authorized Use. 
   

1. Utilities for Water Quality Improvement  
2. Habitat Protection and Restoration for Wildlife, Fisheries and Marine Species  
3. Information Collection, Management and Application  
 

Authorized Use 3: Planning assistance and the administrative costs of complying 
with CIAP.  There are four projects under Authorized Use 3 (one for the state and each 
of the three coastal counties).  These projects provide funding for all administrative 
functions of the Mississippi CIAP program throughout the grant award period such as 
project development, budgeting, public input facilitation, fiscal and program 
management, monitoring, reporting, coordination, communication and other 
responsibilities.  Those projects are numbered MS.23.704, MS.24.711, MS.30.719 and 
MS.R.730.  
 
Authorized Use 4: Implementation of a federally approved marine, coastal, or 
comprehensive conservation management plan.  There is one proposed project under 
Authorized Use 4 (MS.R.720 – The Grand Bay NERR Facilities Enhancement) that falls 
under the category of Education and Research.  This project is specifically recommended 
in a federally approved plan commensurate with Authorized Use 4 entitled the Grand 
Bay National Estuarine Research Reserve Environmental Impact Statement and Reserve 
Management Plan.  The following is a brief description of the plan. 

Grand Bay National Estuarine Research Reserve Environmental Impact 
Statement Reserve Management Plan - The Grand Bay National Estuarine 
Research Reserve, a 18,400-acre natural area encompassing coastal bay, 
expansive salt water marshes, maritime pine forests, savanna and pitcher plant 
bogs, is located in Jackson County between Pascagoula and the Alabama State 
line.  The NERR was designated in 1999 and the lead management agency is the 
MDMR.  The final management plan for the NERR was approved in April 1999 
by the NOAA Office of Coastal Resource Management.  The EIS and 
management plan, which underwent significant public review as part of the 
National Environmental Policy Act, recommends MDMR conduct research, 
monitoring and education programs, provide research laboratory, classroom, 
office and interpretive display space, and oversee facilities development and site 
selection.  The Mississippi CIAP Plan proposes support of the construction of the 
research lab within the new NERR facility as recommended in the management 
plan.  This new facility will improve the ability of MDMR to carry out its 
conservation, management, protection research and education responsibilities on 
this public natural area. 
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Authorized Use 5: Mitigation of the impact of OCS activities through funding of 
onshore infrastructure projects and public service needs.  While no projects are 
included in this revision of the Final Mississippi Plan, one project has been removed that 
may be submitted in a future amendment.   
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Mississippi State and County CIAP Projects by Authorized Use and Category – Revised November 2012 
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 STATE TIER 1  63 1 2 12 6 1 11 2 18 0 8 2 10 1 1 8 1 1 1 1 75 

 STATE TIER 2  20 0 0 2 5 0 7 0 5 0 1 0 4 2 1 1 0 0 0 0 24 

 HANCOCK  
TIER 1  4 0 0 2 0 0 1 0 0 0 1 0 1 0 0 1 1 1 0 0 6 

 HANCOCK  
TIER 2   1 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 

 HARRISON  
TIER 1   5 0 0 0 2 0 0 0 2 1 0 0 4 0 0 4 1 1 0 0 10 

 HARRISON  
TIER 2   4 0 0 0 2 0 0 0 2 0 0 0 3 1 0 2 0 0 0 0 7 

 JACKSON  
TIER 1   9 0 0 3 1 0 0 0 4 1 0 0 4 0 0 4 1 1 0 0 14 

 JACKSON  
TIER 2   2 0 0 0 0 0 1 0 1 0 0 0 2 0 0 2 0 0 0 0 4 
TOTAL TIER 1 
  
  81 1 2 17 9 1 12 2 24 2 9 2 19 1 1 17 4 4 1 1 105 
TOTAL TIER 2 
  
  27 0 0 2 7 0 8 0 8 1 1 0 9 3 1 5 0 0 0 0 36 
TOTAL ALL 
  
  108 1 2 19 16 1 20 2 32 3 10 2 28 4 2 22 4 4 1 1 159 



   44

The following sections include revised Project Lists (allocation tables) for Hancock, Harrison and 
Jackson Counties and the State of Mississippi as required by the revised BOEMRE/FWS CIAP 
State Plan Guidelines.  These spreadsheets indicate by fiscal year and authorized use, the 
recommended Tier 1 and Tier 2 projects.  Following the Project Lists are project descriptions or 
project narratives of Tier 1 and 2 projects for the three counties and the state that are 1) as 
approved in amendments; 2) projects that include budget changes that have not been submitted in 
a grant application, but are affected by the FY 2010 allocation decrease; 3) projects that have 
been awarded by BOEMRE that included some changes in the grant application.  A list of all 
plan modifications through August 2010 can be found in Appendix G. 
 
For more information on the Mississippi CIAP Program, please contact any of the coordinators 
listed on pages 4- 5. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Compliance Statement: 
 
MDMR, Jackson, Harrison and Hancock Counties and sub-grantees will comply with all Federal statutes relating to non-discrimination.  These 
include, but are not limited to:  (a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352), which prohibits discrimination on the basis of race, color, 
or national origin; (b) Title IX of the Education Amendments of 1972, as amended (20 U.S.C. §§ 1681-1683, and 1685-1686), which prohibits 
discrimination on the basis of sex; (c) Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. § 794), which prohibits discrimination 
on the basis of handicaps; (d) the Age Discrimination Act of 1975, as amended (42 U.S.C. §§ 6101-6107), which prohibits discrimination on the 
basis of age; (e) the Drug Abuse Office and Treatment Act of 1972 (P.L. 92-255), as amended, relating to nondiscrimination on the basis of drug 
abuse; (f) the Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and Rehabilitation Act of 1970 (P.L. 91-616), as amended, 
relating to nondiscrimination on the basis of alcohol abuse or alcoholism; (g) §§ 523 and 527 of the Public Health Service Act of 1912 (U.S.C. 290 
dd-3 and 290 ee-3), as amended, relating to confidentiality of alcohol and drug abuse patient records; (h) Title VIII of the Civil Rights Act of 1968 
(42 U.S.C. § 3601 et seq.), as amended, relating to nondiscrimination in the sale, rental, or financing of housing; (i) any other nondiscrimination 
provisions in the specific statute(s) under which application for Federal assistance is being made; and (j) the requirements of any other 
nondiscrimination statue(s) which may apply to the proposal.  

 
 
Plan Preparers: 
 
The Final Plan was prepared by contractor Elizabeth Rooks-Barber of Barber and Mann, Inc. in coordination with Mississippi CIAP Coordinators 
Tina Shumate and Michaela Hill of MDMR, with assistance from MDMR Staff Leslie Young and Mark Boyles. Harrison County Coordinators Larry 
Lewis and Kristyn Gunter of BMI Environmental Services, LLC, Hancock County Coordinator Jenell Tompkins with assistance from Laura Bowie 
and Sue Chamberlain, and Jackson County Coordinators Sara Kindt and Bill Workman of William E. Workman and Associates.  Cover design by 
Kim Smith, Barber and Mann, Inc. 
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